
 

 

 

CARLISLE COUNTY JUDICIAL CENTER / COURTHOUSE 

PROJECT DEVELOPMENT BOARD 

REGULAR SESSION 

MINUTES 

AUGUST 5, 2010 

 

 

 

The Carlisle County Project Development Board (CCPDB) met in regular session at 

the office of the County Judge/Executive located at 610 U. S. Highway 51 North  in 

Bardwell, KY on August 5, 2010.  The meeting was called to order by Greg Terry, 

Chair at 4:00 p.m. 

 

Roll was called with the following members present: 

 

Greg Terry, CJE 

Burley Mathis, Magistrate 

Tim Langford, Senior Circuit Judge 

Keith Myers, District Judge 

Kevin Hoskins, Circuit Clerk 

Melanie Kelley, KY Bar Association 

Bill Fraser, Citizen at Large 

Brad Smith, AOC 

 

Member absent: 

 

Chuck Robertson. AOC 

 

Others in attendance and representing: 

 

Danny Rhodes - AOC 

Tim Murphy – Murphy & Graves Architects 

Don Riley – Murphy & Graves Architects 

Michael Hogancamp – County Attorney 

Max Boulton – Codell CM 

Richard Mitchell – Codell  

Susan Bailey – County Treasurer 

Theresa Owens – Secretary 

Michael Toon – Carlisle Weekly 

Kirsten Carter 

 



A motion was made by Bill Fraser with second by Keith Myers to approve the 

minutes of the last regular meeting.  All members present voting aye, motion 

carried. 

 

Tim Langford made a motion to pre-approve putting in place the curbing and 

gutters at the back entrance at an estimated cost of $18,000. Second was made by 

Burley Mathis.  All members voting aye, motion carried. 

 

Richard Mitchell discussed and had renderings of wainscoting in the courtroom.  

The estimated cost of wainscoting for areas discussed was $75,000.  

 

A motion was made by Tim Langford with second made by Burley Mathis to 

approve Kentucky white oak wainscoting pending AOC approval.  This is to include 

the grand jury room subject to $5,000 limit.  All members voting aye, motion 

carried. 

 

There was discussion of the placement of emblems in the terrazzo flooring with the 

decision to present color pictures from other projects.  This will be discussed further 

at the next meeting. 

 

Ideas for the Veterans Memorial were presented with prices to be obtained for 

further consideration. 

 

Max Boulton gave the construction update.  Interior metal stud walls on the 1
st
 and 

2
nd

 floor are 99% complete and the soffits are 75%.The plumbing has been 

inspected on the 1
st
 and 2

nd
 floor.  Water lines are being installed for the water 

source heat pumps.  Duct work is continuing and the sprinkler line installation is 

99% complete.  The window frames and glass will be delivered and installed next 

week. 

 

Bill Fraser made a motion with second made by Tim Langford to approve payment 

of submitted bills.  All members voting aye, motion carried. 

 

The next regular meeting will be September 2nd. 

 

Motion made by Keith Myers with second made by Kevin Hoskins to adjourn.  All 

members voting aye, motion carried. 

 

Meeting adjourned at 4:50 p.m. 

 

Respectfully submitted this 13th day of August, 2010. 

 

 

 

/s/ THERESA OWENS 

Carlisle County Project Development Board 


